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PREFACE 

 Articles 169 and 170 of the Constitution of the Islamic Republic of 

Pakistan, 1973 read with Sections 8 and 12 of the Auditor General’s (Functions, 

Powers, Terms and Conditions of Service) Ordinance, 2001 require the Auditor 

General of Pakistan to conduct audit of Expenditure and Receipts of Government 

of Pakistan. 

 This Report is based on performance audit to examine the economy, 

efficiency and effectiveness aspects of Mirani Dam Project, Turbat for the period 

up to June, 2016. The Directorate General of Audit WAPDA conducted the 

performance audit of the Mirani Dam Project, Turbat during December, 2016 

with a view to reporting significant findings to the relevant stakeholders. In 

addition, Audit also assessed, on the test check basis whether the management 

complied with applicable laws, rules and regulations in managing the Mirani 

Dam Project, Turbat. 

 Audit findings indicate the need for taking specific actions to realize the 

objectives of the Mirani Dam Project, Turbat besides instituting and 

strengthening internal controls to avoid recurrence of violations and 

irregularities. 

 Audit observations have been finalized in the light of discussion in the 

Departmental Accounts Committee (DAC) meeting. 

 The Audit Report is submitted to the President in pursuance of the Article 

171 of the Constitution of the Islamic Republic of Pakistan, 1973 for causing it to 

be laid before the both Houses of Majlis-e-Shoora [Parliament]. 

 

                 Sd/- 

Dated:  02 JUL 2018              Javaid Jehangir 

Islamabad       Auditor General of Pakistan 
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EXECUTIVE SUMMARY 

 The Directorate General Audit WAPDA conducted performance audit of 

Mirani Dam Project, Turbat in November, 2016. The main objectives of the audit 

were to evaluate the economy, efficiency and effectiveness of the project. The 

audit was conducted in accordance with the prevailing rules and regulations.  

 Mirani Dam Project, Turbat was included in the Vision 2025 duly 

approved by Executive Committee of National Economic Council (ECNEC) in a 

meeting held on 7th June, 2001 with initial allocation of Rs. 800 million for  

2001-02. The project was approved by the ECNEC on 28th February, 2002 with a 

total cost of Rs. 5,811 million including foreign component of Rs. 2,297 million. 

The prime objective of the project was to provide irrigation water to the 

command area comprising 33,200 acres. The contract for construction of Mirani 

Dam was awarded in June, 2002 on EPC / Turnkey basis to a local firm M/s 

Mirani Dam Joint Venture. The project was to be completed within a period of 

48 months but it was completed with a delay of one year in July, 2007. Actual 

expenditure incurred on completion of the project was Rs. 5,155.87 million. 

Despite completion of the dam in 2007, the dam site was not handed over to the 

Government of Balochistan, because the Government of Balochistan desired 

construction of an additional spillway to cope with 2007 type of flood in future. 

 The aspects of economy efficiency and effectiveness were evaluated 

through performance audit were evaluated with reference to the objectives of the 

project. The issues like design  defect necessitating additional spillway cost after 

completion of the Dam, unauthentic payment to the effectees, disparity in 

percentage of contingencies/Engineering and administration cost did speak of the 

fact that cost of the project could be economized through efficient management. 

The matters regarding accrual of interest due to non settlement of claims, non-

generation of power, non-contracting for fishing and non execution of 

remedial/sedimentation/ watershed works showing inefficiency on the part of 

management that resulted in non achieving of the optimal objectives set for the 

project. The time over run of one year has lessened the effectiveness of the 

project, thereby depriving the stakeholders of the envisaged benefits of the 

project. 

  



 

 

AUDIT FINDINGS AND RECOMMENDATIONS 

 a. Key Audit Findings 

 Unauthentic payment to the affectees as per resettlement action 
plan – Rs. 1,651.01 million            (Para No. 4.5.1) 

 Unjustified expenditure on escalation and acceleration cost  
– Rs. 238.51 million           (Para No. 4.1.1 & 4.1.3) 

 Avoidable EOT claims of  the Contractor – Rs. 220 million 

                        (Para No. 4.5.2) 

 Extra expenditure due to disparity in percentage of rate of 

Contingencies / Engineering & Administration cost  
– Rs. 192.55 million             (Para No. 4.5.3) 

 Non-execution of watershed management works  
– Rs. 161.65 million             (Para No. 4.7.1) 

 Non-development of command area for agricultural and 

environmental impact despite payment made to the Secretary 
Agriculture (GoB) – Rs. 122 million           (Para No. 4.6.1) 

 Non-settlement of claims of the Contractors / Consultants  
– Rs. 110.90 million                      (Para No. 4.1.2) 

 Non-execution of fishing contract – Rs. 90 million 
               (Para No. 4.5.4) 

 Non-generation of power – Rs. 70.74 million        (Para No. 4.2.1) 

 Design defect of the dam necessitating additional spillway  
– Rs. 43.26 million              (Para No. 4.3.1) 

 Avoidable expenditure on account of consultancy services for 
rehabilitation action plan – Rs. 36.85 million          (Para No. 4.2.2) 

 Time overrun of the project by one year – Rs. 22.36 million 
               (Para No. 4.8.1) 

 Non-execution of remedial and sedimentation works  
– Rs. 17.25 million           (Para No. 4.4.1 & 4.7.2) 

 Theft of material from Dam site – Rs. 1.31 million 

               (Para No. 4.4.2) 



 

 

 b. Recommendations 

In view of the audit findings, following measures are recommended to 

improve the operational working of Mirani Dam Project:- 

 To conduct an inquiry at appropriate level to fix responsibility for 

the defective designing of the Dam with un-gated existing 
spillway, necessitating additional spillways 

 To rely on in-house capacity / capability of managerial and 
engineering services rather than outsourcing through hiring of the 

Consultants, as occurred in survey of Resettlement Action Plan 
for affecters of flood 2007 

 To ensure preparation of realistic estimates and discourage 
issuance of subsequent variation orders causing delay as well as 

cost escalation of the project 

 To fix responsibility of loss occurred due to theft of material 

 To ensure comparison of the rate fluctuations with other 

contemporary  projects 

 To ensure early settlement of pending claims of the Contractors / 

Consultants 

 To ensure completion of remedial works lying pending even after 

commercial operation and Defect Liability Period  

 To ensure encashment of all the benefits associated with the 

project such as generation of electricity and award of fishing 
contract  
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1. INTRODUCTION 

Mirani Dam Project is located across Dasht River, about 30 miles West of 

Turbat district in Makran Division of Balochistan Province. The Project is 

situated about 380 miles South-West of Quetta. It is located on the confluence of 

two rivers i.e. Kech and Nihing. The project area consists of Turbat, Dasht, 

Tump, Mand and Buleda Tehsils and part of Kolwah Tehsil. It is bounded on the 

North by Panjgur District, East by Khuzdar and Lasbela Districts, South by 

Gwadar District and West by Iran. The Culturable Command Area (CCA) of the 

project is about 33,200 acres. Out of this, about 12,400 acres are lying on the left 

bank and 20,800 acres on the right bank of Dasht River. The construction of 

Mirani Dam Project on Turnkey basis was signed on 2nd February, 1990, between 

the Government of Balochistan and the Soviet delegation for construction of 

project at cost of US$ 152 million subject to approval of CDWP / ECNEC and 

Ministry of Finance. The Ministry of Water and Power did not accept the cost 

quoted by Russians. The project was approved by the ECNEC on  

28th February, 2002 with a total cost of Rs. 5,811 million including foreign 

component of Rs. 2,297 million. The contract for construction of Mirani Dam 

was awarded in June, 2002 on EPC / Turnkey basis to a local firm M/s Mirani 

Dam Joint Venture. The project was completed in July, 2007. Actual expenditure 

incurred on completion of the project was Rs. 5,155.87 million.  

1.1 Objectives of the Project 
 

 Following were the objectives of the project: 

 To provide water for irrigation / agricultural development in the 

Balochistan Province 

 To protect Makran Division of the Balochistan from flood  

 To generate hydel power for the people of Makran Division of the 

Balochistan  

 To produce fisheries for the people of Balochistan 

 To provide water for domestic use in the lower riparian area 

 To improve standard of living resulting from the increased and 

more varied food production and 

 To ensure socio-economic uplift of the Balochistan Province.  
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1.2 Beneficiaries 

 Local community of District Kech, Turbat, Gwadar 

1.3 Time Phasing 

 Completion of works and implementation of project were upto June 30, 

2005 as per original PC-I. Instead the contract was awarded on EPC / Turnkey 

basis to Mirani Dam Joint Venture on June 15, 2002 with commencement date of 

July 8, 2002. As per Contract Agreement, the project was to be completed within 

48 months but it was completed with a delay of one year in July, 2007. 

1.4  Capital Cost 

 The cost for construction of project, as per PC-I, was Rs. 5,861 million 

whereas a separate PC-I for Resettlement Action Plan (RAP) for  

Rs. 1,687.86 million was approved. 

1.5 Source of Finance 

 Government of Pakistan (GoP) through PSDP Budget. 
 

1.6  Data Availability 

 All the data relating to execution of project was available at Project 

Office Mirani Dam, Turbat, award of contract at the office of General Manager 

(Central Contract Cell) WAPDA House, Lahore, releases and allocation of PSDP 

funds at the office of General Manager (Finance) Water, WAPDA House, Lahore 

and project co-ordination and monitoring at the office of General Manager 

(C&M) Water, WAPDA House, Lahore.  
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2.  AUDIT OBJECTIVES 

 The main audit objectives of the project were: 

 To evaluate whether the project was succeeded in achieving 

objectives as envisaged in PC-I 

 To evaluate whether internal controls were operative and 

functioning effectively 

 To examine whether awarding and execution of contracts were on 

merit and successfully executed 

 To see whether payments to the Consultants were made in 

accordance with the provision of the agreements and Consultants 

fulfilled their obligations successfully 

 To evaluate cost and time over run 

 To evaluate issues regarding economy and efficiency in 

completion and operation of the project 

 To assess effectiveness of the project in terms of envisaged 

benefits 
 

3. AUDIT SCOPE AND METHODOLOGY 

 The period under review, for the performance audit, was from February, 

2002 to June, 2016. During this period, total expenditure of Rs. 5,155.87 million 

was incurred.  

 Following methodology was adopted during the course of execution of 

performance audit:- 

 Interviews and discussions with the project management 

 Examination of selected project record and necessary auditable 

documents including: 

 PC-I of the project 

 Contract agreement 

 Consultancy agreement 

 Project Completion Report 

 Bid Evaluation Report 

 Progress Report of the project and 

 Selected cash vouchers 

 Site visits 
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4. AUDIT FINDINGS AND RECOMMENDATIONS 

4.1 Financial Management 

4.1.1 Extra contractual payment on account of acceleration cost  

 – Rs. 136.77 million 

According to Contract Agreement of Mirani Dam Project, there was no 

provision for acceleration cost.     

 During performance audit of the Mirani Dam Project, Turbat it was 

noticed that the Contractor M/s Mirani Dam Joint Venture claimed an amount of 

Rs. 136.77 million on account of acceleration cost through IPC-36.It depicted 

that the work was not done efficiently that necessitated acceleration cost.  Audit 

held that as the contract was awarded on EPC / turnkey basis within stipulated 

time frame, hence claims on account of acceleration cost, beyond the contractual 

provision, were not admissible. 

 Contract mismanagement resulted in extra contractual payment of  

Rs. 136.77 million on account of acceleration cost upto the financial year 2015-16. 

The matter was taken up with the management in December, 2016 and 

reported to the Ministry in February, 2017. The management replied that no 

payment on account of acceleration cost was made to the Contractor as it was not 

directed by the Consultants. The reply was not tenable as no documents were 

provided to substantiate the stance. 

The DAC in its meeting held on May 08, 2017 directed the management 

to provide the completion of the project on accelerated schedule with reference to 

payment of Rs. 136.77 million made beyond contract provisions. 

 Audit recommends that the management needs to provide completion of 

project on accelerated schedule with reference to payment of acceleration cost 

beyond contract provisions in compliance to DAC’s directives. 

4.1.2 Accrual of interest due to non-settlement of different claims  

– Rs. 110.90 million 

As per Clause-4.2.63 (60.8), Part-II, Conditions of Particular Application, 

the amount due to the Contractor under any Interim Payment Certificate issued 

by the Engineer, be paid by the Employer to the Contractor within 56 days after 
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the Contractors monthly statements submitted to the Engineer for certification. In 

the event of the failure, the Employer shall pay to the contractor interest 

compounded monthly. 

During performance audit of the Mirani Dam Project, Turbat, it was 

noticed that the Contractor M/s DESCON claimed an amount of  

Rs. 28.37 million on account of interest on delayed payments but the same was 

not paid / settled so far. Moreover, claims of Rs. 82.53 million were pending for 

want of payment to the Contractor / Consultants of the Mirani Dam Project. 

Further delay in this regard might result into more interest for delaying period. 

(Detail is given in Table-I) 

Financial mismanagement and inefficiency resulted in non-settlement of 

different claims of the Contractors / Consultants amounting to Rs. 110.90 million 

upto the financial year 2015-16. 

The matter was taken up with the management in December, 2016 and 

reported to the Ministry in February, 2017. The management replied that the 

liabilities of M/s MDJV (Rs. 66.74 million) were paid while those of Consultants 

were yet to be paid for want of settlement of Audit Paras / arrangement of funds 

through Ministry of Water & Power. 

The DAC in its meeting held on May 08, 2017 directed the management 

to get the payment record of Rs. 66.74 million verified from Audit and expedite 

the payment / settlement of remaining amount. Further progress was not reported 

till finalization of the report. 

 Audit recommends that the management needs to implement the DAC’s 

directives. 

 

4.1.3 Unjustified payment on account of escalation on steel & steel 

products – Rs.  101.74 million 

 According to Contract Agreement of Mirani Dam Project, there was no 

provision for escalations, being an EPC / Turnkey basis.     

 During performance audit of the Mirani Dam Project, Turbat, it was 

noticed that an amount of Rs. 101.74 million was paid to the Contractor 

M/s Mirani Dam Joint Venture on account of escalation on steel & steel products 

through IPC-36. As the Contractor had agreed on execution of the works on EPC 
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/ turnkey basis within the stipulated time frame, hence these claims were not 

admissible. Moreover, the claims of the Contractor were not supported with rates 

issued by the statistical departments of Central and Provincial Governments, in 

the absence of which, the payment made on account of escalation could not be 

held authentic. 

 Contract mismanagement resulted in unjustified payment of  

Rs. 101.74 million on account of escalation on steel & steel products upto the 

financial year 2015-16.  

 The matter was taken up with the management in December, 2016 and 

reported to the Ministry in February, 2017. The management replied that the 

rates of steel were increased exorbitantly during 2004-2005. The Contractor 

produced documentary proof upon which the Authority approved the escalation.  

 The DAC in its meeting held on May 08, 2017 directed the management 

to get verified the record in support of reply within a week. Further progress was 

not reported till finalization of the report. 

Audit recommends that the management needs to provide record in 

compliance to DAC’s directives. 

4.2 Procurement and Contract Management 

4.2.1 Loss due to non generation of power – Rs. 70.74 million 

As per PC-I of the Mirani Dam Project, annual receipts on account of 

Sale of Power from the Mirani Dam Project were estimated as Rs. 7.86 million.  

During performance audit of the Mirani Dam Project, Turbat, it was 

noticed that no power house was constructed for the benefits of the local 

population despite lapse of nine (09) years of completion of the project causing 

revenue loss of Rs. 70.74 million to the WAPDA on account of prospective 

generation of power.  

Non-adherence to the provisions of PC-I resulted in loss of  

Rs. 70.74 million due to non generation of power. 

The matter was taken up with the management in December, 2016 and 

reported to the Ministry in February, 2017. The management replied that the EPC 
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Contractor designed the dam according to the water flow data and did not 

provide the Power House as the availability of water was not ensured. 

The DAC in its meeting held on May 08, 2017 directed the management 

to provide the approval of the deletion of the power house within one week. 

Further progress was not reported till finalization of the report. 

 Audit recommends that the management needs to provide necessary 

approval of the competent Authority for deletion of power house in compliance 

to DAC’s directives. 

4.2.2 Avoidable expenditure on consultancy services for rehabilitation 

action plan – Rs. 36.85 million  

According to Rule-10 of GFR, “every public officer is expected to 

exercise the same vigilance in respect of expenditure incurred from public 

moneys as a person of ordinary prudence would exercise in respect of 

expenditure of his own money”. 

During performance audit of the Mirani Dam Project, Turbat, it was 

noticed that a provision of Rs. 36.85 million was made in PC-II for 

Rehabilitation Action Plan for the First and Second Phase. Audit held that the 

said Rehabilitation Action Plan should have been prepared by in-house 

capabilities of WAPDA in collaboration with the District Management rather 

than getting it outsourced through engaging the Consultants. 

 Non-adherence to General Financial Rules resulted in avoidable 

expenditure of Rs. 36.85 million on account of consultancy services for 

Rehabilitation Action Plan upto the financial year 2015-16. 

The matter was taken up with the management in December, 2016 and 

reported to the Ministry in February, 2017. The management replied that to 

prepare the Resettlement Action Plan, a detailed topographic survey was required 

and expertise for land survey using imaginaries was not available with WAPDA. 

Moreover, with limited staff of WAPDA, the counting of houses, orchards and 

households was not possible. 

The DAC in its meeting held on May 08, 2017 directed the management 

to submit revised reply with reference to original PC-I within one week. Further 

progress was not reported till finalization of the report. 
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Audit recommends that the management needs to justify the expenditure 

incurred on consultancy services in compliance to DAC’s directives. 

4.3 Construction and Works 

4.3.1  Design defect of dam necessitating additional spillway  

– Rs. 43.26 million 

As per minutes of meeting dated February 17, 2016, the Ministry of 

Water & Power was requested to approve the PC-II of Additional Spillway 

submitted by WAPDA so that the feasibility study could be carried out to ensure 

the safety of Dam. 

During performance audit of the Mirani Dam Project, Turbat, it was 

noticed that the dam was completed in June, 2007 but prior to handing over the 

dam, the Government of Balochistan desired to construct an additional spillway 

to cope with 2007 type of flood in future. In this regard, PC-II for construction of 

additional spillway was underway with an estimated amount of  

Rs. 43.26 million. Audit held that design defect of the dam with ungated spill 

way, having no provision of auxiliary spillway, delayed the handing over of dam 

to the Government of Balochistan, for which responsibility needed to be fixed. 

Project mismanagement resulted in design defect of the dam necessitating 

additional spillway at a cost of Rs. 43.26 million upto the financial year 2015-16. 

The matter was taken up with the management in December, 2016 and 

reported to the Ministry in February, 2017. The management replied that the 

provision of additional spillway was made to protect the properties of the people 

living upstream of the dam and not for the faulty design of dam. 

The reply was not tenable as no documentary evidences were provided to 

substantiate the stance. 

The DAC in its meeting held on May 08, 2017 directed the 

management to investigate the matter through M/S NESPAK. Further progress 

was not reported till finalization of the report. 

Audit recommends that the management needs to investigate the matter 

for fixing responsibility of design defect of the dam for non provision of 
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auxiliary spillway and non construction of additional spillway despite lapse of 

ten years.  

4.4       Assets Management 

4.4.1 Non execution of remedial works of the Dam – Rs. 13.25 million 

As per inspection carried out by the Dam Safety Organization (DSO) 

WAPDA, the remedial works were required to be re-addressed. 

During performance audit of the Mirani Dam Project, Turbat, it was 

noticed that the Dam Safety Organization (DSO) WAPDA inspected the dam site 

physically in the year 2014 and proposed some remedial works amounting to  

Rs. 13.25 million which were necessary for the safety of the dam. Despite lapse 

of a considerable time, no such remedial works were got done, thereby 

jeopardizing the essential safety of the dam. 

Non-adherence to the instructions of DSO resulted in non-execution of 

remedial works of the dam amounting to Rs. 13.25 million upto the financial year 

2015-16.  

The matter was taken up with the management in December, 2016 and 

reported to the Ministry in February, 2017. The management replied that as the 

approved design of remedial works from the CDO WAPDA had been received, 

these works would be completed very soon. 

The DAC in its meeting held on May 08, 2017 directed the 

management to expedite the remedial works under intimation to Audit. Further 

progress was not reported till finalization of the report. 

Audit recommends that the management needs to expedite the execution 

of remedial works within possible shortest time to avoid damages to the dam. 

4.4.2 Loss due to theft of material – Rs. 1.31 million 

According to Section-III (1) of WAPDA Guidelines for Enforcing 

Responsibility for Losses due to Fraud, Theft or Negligence of Individuals, 1982 

(amended up to January 2014), “all losses whether of public money or of store, 

shall be subjected to preliminary investigation by the officer in whose charge 

they were, to fix the cause of the loss and the amount involved”. 
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During performance audit of the Mirani Dam Project, Turbat, it was 

noticed that material worth Rs. 1.31 million was stolen from Dam Site on 

September 02, 2013. Although, FIR was lodged with concerned Police Station 

but administrative inquiry / action was not taken for fixing responsibility of 

negligence / loss. 

Non-adherence to Authority’s instructions resulted in loss of  

Rs. 1.31 million due to theft of material upto the financial year 2015-16. 

The matter was taken up with the management in December, 2016 and 

reported to the Ministry in February, 2017. The management replied that FIR had 

been lodged against unknown persons to investigate and find out the theft 

materials. 

The reply was not tenable as no departmental inquiry was conducted to 

fix the responsibility and decide fate of the loss.  

The DAC in its meeting held on May 08, 2017 directed the management 

to constitute an inquiry committee to inquire into the matter and report to Audit 

within one month. 

Audit recommends that the management needs to inquire into the matter 

departmentally for fixing responsibility besides pursuing the cases with Police 

Authorities. 

4.5  Monitoring and Evaluation 

4.5.1 Unauthentic payment to the affectees – Rs. 1,651.01 million 

As per Para-13(b) of PC-I Proforma (Modified) for Mirani Dam Project, 

“the amount of compensation funds will be allocated and transferred by WAPDA 

to DCO, who will pay the compensation to the concerned affectees through 

cheques in the payees account”.  

During performance audit of the Mirani Dam Project, Turbat, it was 

noticed that an amount of Rs. 1,651.01 million was transferred to DCO Kech for 

disbursement among the affectees on account of compensation but evidence of 

payment through cheques to the bonafide affectees accounts was not forthcoming 

from the record, consequently authenticity of the payment by the concerned 

quarters could not be ascertained.  
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Non-adherence to the provisions of PC-I resulted in unauthentic payment 

of Rs. 1,651.01 million to the affectees as per Resettlement Action Plan upto the 

financial year 2015-16. 

The matter was taken up with the management in December, 2016 and 

reported to the Ministry in February, 2017. The management replied that the 

concerned DCO had been asked to submit the adjustment accounts or produce 

audit certificate thereof. 

The DAC in its meeting held on May 08, 2017 directed the management 

to provide documentary evidences i.e. adjustment accounts to Audit within one 

week. Further progress was not reported till finalization of the report. 

Audit recommends that the management needs to provide documents in 

support of the payments made to the bonafide affectees besides ensuring refund 

of unutilized amount from DCO Kech. 

4.5.2 Loss on account of avoidable Extension of Time (EOT) claims of the 

Contractor – Rs. 220 million 

As per Executive Summary for extension of time to M/s MDJV, 

authorities granted the EOT for 358 days from July 08, 2006 to June 30, 2007.  

During  performance audit of  the Mirani Dam Project, Turbat, it was 

noticed that an amount of Rs. 220 million on account of EOT claims was paid to 

the contractor M/s DESCON  by the Resettlement Committee as per report of 

June,2008. The same was awarded mainly due to non-acquisition of land, before 

start of the said works, adjacent to the Right Bank Canal Aqueduct Cum Bridge 

on Dasht River. Audit held that the Engineers (Consultants) / Management were 

responsible for approval of the design of the project and acquisition of the land 

included in the project plan .The contractor should have been allowed to start 

work on acquisition of said land to avoid delay in works that led to the payment 

of EOT claims worth Rs. 220 million.   

Contract mismanagement resulted in loss of Rs. 220 million on account 

of avoidable EOT claims of the Contractor upto the financial year 2015-16.  

The matter was taken up with the management in December, 2016 and 

reported to the Ministry in February, 2017. The management replied that the 

efforts of management and extra efforts put in by the Contractor resulted in 
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completion of project on June 30, 2007 with a delay of 358 days only. WAPDA 

Authority, therefore, allowed time extension and EOT claim to the Contractor. 

The reply was not tenable as the delay was occurred due to project 

mismanagement for which responsibility needed to be fixed. 

The DAC in its meeting held on May 08, 2017 directed the management 

to submit a comprehensive revised reply with detailed breakup of remaining 

works against which EOT was granted within one week. Further progress was 

not reported till finalization of the report. 

Audit recommends that the management needs to implement DAC’s 

directives besides fixing the responsibility of loss. 

4.5.3 Extra expenditure due to allowing comparatively higher percentage 

of Contingencies and Engineering & Administration  

– Rs. 192.55 million 

According to Rule-10 of GFR, “every public officer is expected to 

exercise the same vigilance in respect of expenditure incurred from public 

moneys as a person of ordinary prudence would exercise in respect of 

expenditure of his own money”. 

During performance audit of the Mirani Dam Project, Turbat, it was 

noticed that Mirani Dam Project and Darawat Dam Project were constructed 

under the administration of General Manager (Projects) Water South, Hyderabad. 

While comparing the respective PC-I of both the projects, it was transpired that 

there was disparity in the percentage of rates of Contingencies and Engineering 

& Administration as detailed below:- 

 

Name of Project Percentage of Contingencies Engineering & 

Administration 

Mirani Dam Project 5% 8% 

Darawat Dam Project 3% 3% 

 Audit held that due to such disparity in rates of Contingencies and 

Engineering & Administration, WAPDA had to incur excess expenditure on the 

Mirani Dam Project as elaborated below:   
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Description Amount provided in 

PC-I of Mirani Dam 

Project 

Rationalized 

Amount @3%   

(Rs. in million) 

Difference  

(Rs. in million) 

Contingencies  164.32 @5% 98.59  65.73 

 Engineering & 

Administration  

202.91 @8% 76.09 126.82 

TOTAL  192.55 

 

Non-adherence to General Financial Rules resulted in extra expenditure 

of Rs. 192.55 million due to disparity in percentage of rate of Contingencies and 

Engineering & Administration up to the financial year 2015-16. 

The matter was taken up with the management in December, 2016 and 

reported to the Ministry in February, 2017. The management explained that the 

Darawat Dam was about 100 KMs from Karachi while the Mirani Dam was at a 

distance of 1,300 KMs from Karachi. Due to this, the Contingencies rate at 

Mirani Dam was on the higher side as compared to the Darawat Dam. 

The DAC in its meeting held on May 08, 2017 did not agree with the 

management reply and directed the management to submit a comprehensive 

revised reply within one week. Further progress was not reported till finalization 

of the report. 

Audit recommends that the management needs to investigate the matter 

for fixing responsibility of extra expenditure due to disparity in percentage of 

rate of Contingencies and Engineering & Administration. 

4.5.4 Loss on account of non- execution of fishing contract – Rs. 90 million 

As per provisions of PC-I, annual receipts on account of fishing from the 

Mirani Dam Project were estimated to the tune of Rs. 10 million. 

During performance audit of the Mirani Dam Project, Turbat, it was 

noticed that contract for fishing from the dam was not awarded since its 

completion resulting into loss of Rs. 90 (9*10) million over a period of nine 

years.  
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Non-adherence to the provisions of PC-I resulted in loss of Rs. 90 million 

on account of non-contracting for fishing upto the financial year 2015-16. 

The matter was taken up with the management in December, 2016 and 

reported to the Ministry in February, 2017. The management replied that the 

matter had already been taken up with the Government of Balochistan for 

handing / taking over the fishing area. 

The DAC in its meeting held on May 08, 2017 directed the management 

to expedite the reply with documentary evidence within one week. Further 

progress was not reported till finalization of the report. 

Audit recommends that the management needs to implement DAC’s 

directives besides fixing responsibility of loss. 

4.5.5  Non receipt of unspent balance from DCO – Rs. 71.87 million 

As per Para-13(b) of PC-I Proforma (Modified) for Mirani Dam Project, 

“the amount of compensation funds will be allocated and transferred by WAPDA 

to DCO, who will pay the compensation to the concerned affectees through 

cheques in the payees account”.  

During performance audit of the Mirani Dam Project, Turbat, it was 

noticed that an amount of Rs. 71.87 million remained un-utilized with DCO 

Kech. The evidence of refund /disbursement /adjustment of said amount was not 

forth coming from the record. 

The mismanagement resulted in non refund /disbursement/adjustment of 

amount of Rs. 71.87 million upto the financial year 2015-16. 

The matter was taken up with the management in December, 2016 and 

reported to the Ministry in February, 2017. The management replied that the 

concerned DCO had been asked to submit the adjustment accounts or produce 

audit certificate thereof. 

The DAC in its meeting held on May 08, 2017 directed the management 

to provide documentary evidences i.e. adjustment accounts to Audit within one 

week. Further progress was not reported till finalization of the report. 

Audit recommends that the management needs to provide documents in 

support of the payments made to the bonafide effectees besides ensuring refund 

of unutilized amount from DCO Kech. 
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4.6 Environmental impact 

4.6.1 Non development of complete command area for agricultural and 

environmental impact despite payment to the Secretary Agriculture 

(GOB) – Rs. 122 million  

As per PC-I of Mirani Dam Project, command area development 

activities were to be taken by Agriculture Department, Government of 

Balochistan. 

During performance audit of  the Mirani Dam Project, Turbat, it was 

noticed that a payment of Rs. 122 million was made to the Secretary Agriculture, 

Government of Balochistan on account of development of command area of 

33,200 acres, out of which just  12,500 acres of land was reported to have been 

developed. This work was to be done by the Government of Balochistan,  for 

developing the agriculture sector and better environmental impact.  

 Non-adherence to the provisions of PC-I resulted in non development of 

complete command area, besides unjustified payment of Rs. 122 million made to 

the Secretary, Agriculture upto the financial year 2015-16. 

The matter was taken up with the management in December, 2016 and 

reported to the Ministry in February, 2017. The management replied that the 

funds amounting to Rs. 122 million were placed at the disposal of the Secretary, 

Agriculture Department (Government of Balochistan) on the approval of 

Planning and Development Division (Government of Pakistan). The reply was 

not tenable as no documentary evidence was provided to substantiate the stance. 

The DAC in its meeting held on May 08, 2017 directed the management 

to provide documentary evidence regarding transfer of such funds. Further 

progress was not reported till finalization of the report. 

Audit recommends that the management needs to provide documents in 

support of transfer of funds and development of command area. 

4.7 Sustainability 

4.7.1  Non-execution of water shed management works – Rs. 161.65 million 

As per PC-I of the Mirani Dam Project, there was a provision of  

Rs. 161.65 million for water shed management.  



16 

During performance audit of the Mirani Dam Project, Turbat, it was 

noticed that an amount of Rs. 122 million was transferred to Secretary 

Agriculture, Government of Balochistan against the provision of PC-I for water 

shed management but the works there against were not forthcoming from the 

record. Proper execution of water shed management would have increased the 

sustainability of the dam by reducing sedimentation.  

Non-adherence to the provisions of PC-I resulted in non-execution of 

water shed management works upto the financial year 2015-16. 

The matter was taken up with the management in December, 2016 and 

reported to the Ministry in February, 2017. The management replied that the 

catchment area of both the Kech River and Nihing River was far flung and 

controlled by the rebellions. Due to law and order situation, it was not possible in 

such a situation to carry out the water shed management works. 

The DAC in its meeting held on May 08, 2017 directed the management 

to provide copies of PC-1 along with approval of the design and expenditure 

incurred so far to the Audit for verification. Further progress was not reported till 

finalization of the report. 

Audit recommends that the management needs to expedite execution of 

water shed management works besides implementing DAC’s directives. 

4.7.2 Non-execution of survey of sedimentation by ISRIP despite advance 

payment – Rs. 4 million 

According to Para-9.2.2 of WAPDA Accounting and Financial Reporting 

Manual, “the General Manager Finance of each wing shall be responsible for the 

enforcement of procedures governing the cash management, maintenance of the 

records, appropriate usage, accounting for advances and deposits and performing 

periodic reviews of procedures being followed”. 

During  performance audit of  the Mirani Dam Project, Turbat, it was 

noticed that an amount of Rs. 4 million was  paid as  an advance to the ISRIP for 

survey of sedimentation occurring due to water flow in the reservoir as 

precautionary measures in 2010 but the execution of works by the concerned 

quarters was not done so far. Audit held that substantial delay in conducting the 

said survey might jeopardize the sustainability of the dam due to massive 
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sedimentation at a belated stage. Neither the survey was conducted nor amount of 

advance refunded to project authorities. 

Non-adherence to WAPDA Accounting and Financial Reporting Manual 

resulted in non-execution of survey of sedimentation by ISRIP despite advance 

payment upto the financial year 2015-16. 

The matter was taken up with the management in December, 2016 and 

reported to the Ministry in February, 2017. The management replied that the 

ISRP had assured to start survey in June, 2017. 

The DAC in its meeting held on May 08, 2017 directed the management 

to expedite the case with the ISRIP. Further progress was not reported till 

finalization of the report.  

Audit recommends that the management needs to expedite survey of 

sedimentation by ISRIP to avoid any complication resulting in deterioration of 

dam.  

4.8 Overall Assessment 

Overall assessment refers to performance of project with reference to 

three “Es” i.e. Economy, Efficiency and Effectiveness as elaborated below.   

 Economy 

The economy aspect of the project was affected to the extent that the 

issues like design defect necessitating additional spillway costing  

Rs. 43.26 million, unauthentic payment of Rs. 1,651.01 million to the effectees, 

disparity in percentage of contingencies/Engineering and administration cost of 

Rs. 192.55 million did speak of the fact that cost of the project could be 

economized through efficient management.  

 Efficiency 

The contract for construction of the Mirani Dam Project, Turbat was 

awarded to the local Contractor. It was a first ever EPC / Turnkey Project 

constructed by a local Contractor. The engagement of indigenous expertise for 

construction of such like dam merits to be hailed to boost up national 

engineering services, thereby minimizing reliance on foreign contractors. 

However, certain deficiencies in the planning and construction phase outlined 
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below did speak of the lapses in efficiency of the project management that 

required to be addressed. The project was scheduled to be completed within four 

(4) years of time but it took five (5) years for its completion. Proper surveys / 

investigations were not made at the outset of the project that caused subsequent 

diversions / variations resulting in substantial delay in works. Despite 

completion of the project, the fishing benefits from the project could not be 

obtained with passage of ten (10) years of time, as envisaged in PC-1. Power 

house for generation of electricity was included in the PC-I, but deleted. If 

constructed, it would have enhanced the efficacy of the project. Design 

deficiency of non provision of auxiliary spill way caused substantial loss on 

account of flood 2007, subsequently necessitating additional spill way costing 

Rs. 43.26 million. Remedial and water-shed management works should have 

been completed timely to enhance the project’s efficiency 

Effectiveness 

The effectiveness of the project can well be assessed from the fact that the 

project contributed in reducing just 12,500 acres of barren land into irrigated land 

as against the estimated irrigation of 33,200 acres land, thereby leaving 20700 

acres still barren. Moreover, the time over run factor with a delay of one year has 

lessened the effectiveness of the project, thereby depriving the stakeholders of 

the envisaged benefits of the project. 

4.8.1 Loss of revenue due to time over-run of one year – Rs. 22.36 million  

As per Table-1 of PC-I of the Mirani Dam Project, annual receipt from 

the project would be Rs. 22.36 million.  

During performance audit of the Mirani Dam Project, Turbat, it was 

noticed that PC-I of the project amounting to Rs. 5,811 million was approved by 

ECNEC in February, 2002 to be completed in four years of time. The contract for 

the construction of the Dam was awarded in June, 2002 to M/s MDJV for  

Rs. 4,250 million on EPC / Turnkey basis and the project was completed in 

June, 2007 with a delay of one year. Had the project been completed in the 

stipulated time frame, the Authority would have earned revenue amounting to  

Rs. 22.36 million in one year on account of sale of power, and water rates etc.     
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Non-adherence to the provisions of PC-I resulted in loss of revenue 

amounting to Rs. 22.36 million due to time over-run of the project by one year 

upto the financial year 2015-16.  

The matter was taken up with the management in December, 2016 and 

reported to the Ministry in February, 2017. The management replied that delay 

was due to the law and order situation. The reply was not tenable as delay in 

completion of the project could not be attributed only to the incident of 2005. 

The DAC in its meeting held on May 08, 2017 directed the management 

to submit revised reply with documentary evidence within one week. Further 

progress was not reported till finalization of the report.  

Audit recommends that the management needs to ensure implementation 

to DAC’s directives. 

(Old Para No. 4.2.3) 
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5. CONCLUSION 

  Mirani Dam Project, Turbat was approved under WAPDA’s vision 2025 

program of Water Resources and Hydro Power Development. Irrigation system 

was handed over to the provincial government and working at a slow pace. 

Though, the project yielded the benefit of irrigation of command area of 12,500 

acres yet an area of  20,700 acres land was still lying barren .Moreover, the 

project management could not manage and monitor effectively all the activities 

timely, resultantly envisaged benefits as per PC-I could  not be achieved well in 

time due to the  f1ollowing factors:- 

 Design deficiency and  non provision of auxiliary  

 Non execution of remedial works of dam  

 Non-execution of water shed management works  

 Non-execution of survey of sedimentation by ISRIP  

 Non-contracting for fishing  
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Annex-1 

PROJECT DIGEST 

Name of Project     Mirani Dam Project, Turbat  

Location of the Project Project is located at Dasht River, about 30 

miles West of Turbat in Distt. Kech 

Authorities responsible for:  

i) Sponsoring    Ministry of Water and Power 

     (MoWP) through Government of  

     Pakistan (GoP) 

 

ii) Execution    Water and Power Development 

     Authority (WAPDA) 

 

iii) Operation and Maintenance:-  Water and Power Development Authority 

     (WAPDA) 

Project Objectives The prime objective of the implementation 

of Mirani Dam Project is to provide the 

irrigation water to the command area 

comprising of 33,200 acres. 

Approval of PC-Is by ECNEC PC-I (Original) approved on 28.02.2002  

Project Completion The Project was required to be completed 

within a period of 48 months on EPC / 

turnkey basis and works commenced on 

July 8, 2002 to be completed on June, 2006 

and actually completed in July, 2007. 

Approved Cost of PC-I (in Million)  Local Costs      Rs. 3,514 

      FEC      Rs. 2,297 

      Total     Rs. 5,811 

 

Annual Recurring Expenditure   Local Cost FEC Total  

after completion (in Million)   Rs. 55.98             -       Rs. 55.98  
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Source of Financing PSDP              

Previous approval / anticipatory A protocol of intension of the construction 

of Mirani Dam Project on Turnkey basis 

was  signed between the Government of 

Balochistan and the Soviet delegation for 

construction of project at cost of US $ 152 

million subject to approval of CDWP/ 

ECNEC  and Ministry of Finance.  

However, the Ministry of Water & Power 

did not accept the cost quoted by Russians. 

However, the Project was approved by 

ECNEC on February 28, 2002 with a total 

cost of Rs. 5,811 million. 
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Annex-2 

CHRONOLOGY OF PROJECT HISTORY 

 Project Study initiated      1966 

 Reconnaissance Report (I&P Government of Balochistan)  1969 

 Feasibility study carried out by WAPDA     1969 to 1974  

 Feasibility study issued out by WAPDA    1974 

 Feasibility study revised by WAPDA    1985 

 Project Planning Report by NESPAK    Sep, 1992 

 PC-I Proforma prepared by P&I WAPDA                July,  2001 

 PC-I approved by ECNEC           Feb,  2002 

 Consultancy Agreement with M/s NEAC         Feb,  2002 

 Evaluation and Short Listing of EPC Contract        Feb,  2002 

 Negotiations with preferred Bidders              June 04,  2002 

 Award of Contract to M/s Mirani Dam Joint Venture            June 11,  2002 

 Commencement        July 08, 2002 

 Contractual date of Completion      July 07, 2006 

 Rehabilitation Action Plan study by NESPAK        Feb,  2006 

 Date of Inauguration                 Nov 16,  2006 

 DLP                     24 months 
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Annex-3 

Final Phasing of Project 
(Rs. in million) 

Year Financial Phasing  

(as per PC-I)  

Allocation Releases 

2001-02 664 600.000 600.000 

2002-03 1,261 746.000 746.000 

2003-04 2,036 800.000 800.000 

2004-05 1,850 1,100.000 1,100.000 

2005-06 0 1,500.000 1,500.000 

2006-07 0 650.000 650.000 

2007-08 0 500.000 440.000 

2008-09 0 (808.692) *(803.692) 

2009-10 0 150.000 45.000 

2010-11 0 70.000 70.000 

2011-12 0 100.000 85.000 

2012-13 0 0 0 

 5,811 5,407.308 5,232.31 

*Charged to PC-I of Mirani RAP 

 
 The above financial data had been derived from PC-I, monthly progress 

reports, Trial Balance, Interim Payment Certificates available at the office of 

Mirani Dam Project, Turbat and General Manager (Projects) Water South, 

Hyderabad. 
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Annex-4  

TABLE-1 (4.1.2) 
                                                                                       (Rs. in Million) 

Sr. 

No. 

Subject Original 

Para No. 

Amount 

1. Non-settlement of delayed payments entailing claim of 

interest - Rs. 28.37 million 

4.2.3 28.37 

2. Non-settlement of different claims - Rs. 82.53 million 4.2.6 82.53 

TOTAL  110.90 

 


